

Caythorpe Gas Storage Project

Liaison Committee Meeting
22nd June 2009

centrica

Agenda

- Project Status Report – June 2009
- Activities on site within coming weeks / months
- Environmental management
- Community liaison
- Questions

Health, Safety & Environment

- No on or off site complaints (to date)
- No on or off environmental impacts (to date)
- No accidents, incidents or near misses to report (to date)
- Noise monitoring station to be set up Lower Caythorpe Farm (July)
- Project working under the “Construction Design & Management Regulations” regulated by the Health & Safety Executive

Operational Safety

- In April the Health & Safety Executive (HSE) announced that gas storage in natural strata, including depleted oil and gas fields, would now come under the Control of Major Accident Hazards (COMAH) Regulations
- We are required to submit a Safety Report to the HSE so they can verify the safety of the design
- We are required to prepare an on-site Emergency Plan
- ERYC are required to prepare an off-site Emergency Plan
- HSE will inspect the site

Current Status

- Demolition of generator building now completed without incident
- Demolition of remainder of existing equipment ongoing – due for completion end June




Demolition and Site Clearance

- Site demolition ongoing by Squibb Demolition Limited
- Noise, Dust, Lighting and Traffic Management monitored daily
- Services isolated and disconnected (except admin building)
- Daily toolbox talks being held prior to starting day shift




Archaeological Site Investigation

- Archaeological contractor (Humber Field Archaeology) on site 6th July
- Supported by civil contractor (Hewlett) for fencing, topsoil stripping etc




Bridge Crossing of Gypsy Race

- Would like to install September/October
- Agree design and construction with ERYC and Environment Agency
- Ecological surveys on river ongoing



Seismic Survey

- Would like to undertake September/October (subject to obtaining landowner agreements)
- Have sought access rights from Government



Points of contact

Justin Kenyon
Site HSE Manager
Caythorpe Gas Storage Limited
Caythorpe Well Site
Rudston
Driffield
YO25 4JD
Site Office 01262 420177
Mobile 07904200995
Justin.Kenyon@centrica.com

Paul Dacombe
Consents & Licencing Manager
Caythorpe Gas Storage Project
Centrica plc
Millstream West
Maidenhead Road
Windsor
Berkshire
SL4 5GD
Mobile: 07789 570416
paul.dacombe@centrica.com

Questions?